
ID Task Name Start Finish Budget  (Thousands  $) Contract/PO/WO
Amount

(Thousands $)

Expenditures To Date
(Thousands  $)

17 C-476 East US 301 (SR 35) to SR 471 Wed 11/11/09 Tue 10/12/10 1007 1007 878
1 Design/CEI/Testing Wed 11/11/09 Tue 10/12/10 147 147 145
2 Construction Tue 6/15/10 Tue 10/12/10 860 860 733

14 C-466A (Phase II) Buena Vista to CR 139 Mon 9/3/07 Fri 10/29/10 10579 3978 4773
1 Right-of-Way Acquisition Mon 9/3/07 Tue 8/31/10 684 684 545
2 Construction/CEI/Testing Mon 1/4/10 Fri 10/29/10 3294 3294 4228

10 C-470 N from Outlet Bridge to SR 44 Sun 11/1/09 Thu 11/11/10 2250 1322 1191
1 Design/CEI/Testing Sun 11/1/09 Mon 12/21/09 190 190 180
2 Construction Tue 6/15/10 Thu 11/11/10 1132 1132 1011
7 C-476B Resurfacing Project Mon 6/28/10 Fri 2/11/11 1357 1357 1026
1 Bidding Process Mon 6/28/10 Wed 7/28/10 0 0 0
2 Award of Project Tue 8/31/10 Tue 8/31/10 0 0 0
3 Design/CEI/Testing Mon 6/28/10 Fri 2/11/11 262 262 119
4 Construction Wed 9/1/10 Fri 2/11/11 1095 1095 907

11 C-470 (Phase 2) I-75 to Lake County Line Tue 11/25/08 Tue 2/22/11 639 639 639
1 PD&E Tue 11/25/08 Tue 2/22/11 639 639 639
4 C-44A Tue 4/13/10 Fri 4/8/11 0 0 0
1 Construction Tue 4/13/10 Fri 4/8/11 500 0 0

12 C-468 PD&E Study (US 301 to Florida Turnpike) Wed 4/14/10 Tue 4/26/11 221 200 160
1 PD&E Study Wed 4/14/10 Tue 4/26/11 200 200 160

16 C-462 from US 301 to C-466A Thu 4/29/10 Tue 4/26/11 7739 195 195
1 PD&E Study Thu 4/29/10 Tue 4/26/11 150 195 195
5 Local Resurfacing Project Mon 10/11/10 Fri 7/15/11 1379 1379 1182
1 Construction/Testing (CR209 from C-462 to CR214 Remains) Mon 10/11/10 Fri 7/15/11 1379 1379 1182
6 C-466 Phase IV (C-475 to US 301) Fri 4/30/10 Fri 9/30/11 256 256 184
2 Design (C-475 to CR209 Mill & Resurface Only) Fri 4/30/10 Sun 7/31/11 56 56 53
1 PES Fri 4/30/10 Fri 9/30/11 200 200 128

18 US 301 (N of CR 232 to N of NW 110th Road) Sun 8/1/10 Wed 11/30/11 8000 7684 4342
1 Construction    (Impact Fee Reimbursement Only) Sun 8/1/10 Wed 11/30/11 7684 7684 4342
2 C-470 (@ I-75 Interchange) Fri 4/1/11 Sat 3/31/12 231 0 9
1 Design Fri 4/1/11 Sun 7/31/11 20 0 7
2 Construction Thu 12/1/11 Sat 3/31/12 211 0 2
3 CR 673 (US 301 west 4500') Fri 4/1/11 Sat 3/31/12 394 0 6
1 Design Fri 4/1/11 Sun 7/31/11 14 14 6
2 Construction Thu 12/1/11 Sat 3/31/12 380 0 0
8 Panacoochee Retreats Drainage Improvements & Resurfacing Mon 4/19/10 Fri 6/29/12 941 0 66
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1 Design/Permitting Mon 4/19/10 Sun 7/31/11 66 0 66
2 Construction Wed 12/28/11 Fri 6/29/12 875 0 0
1 Langley Turn Lanes (US 301) Tue 3/1/11 Sun 9/30/12 480 0 21
1 Design Tue 3/1/11 Fri 9/30/11 62 0 21
2 Construction Sat 12/31/11 Sun 9/30/12 418 0 0
9 C-466A (Phase III) west of Powell Road to US 301 Thu 12/2/10 Tue 4/1/14 3345 654 222
1 Design/Testing Thu 12/2/10 Sat 12/31/11 480 480 222
2 Right-of-way Acquisition/Company Thu 9/8/11 Sat 9/1/12 174 174 0
3 Construction Mon 10/1/12 Tue 4/1/14 2500 0 0

13 CR 468 (4 Lane) Tue 4/17/07 Thu 6/30/16 23980 4201 1973
1 Design/Permitting/Wetland Mitigation Tue 4/17/07 Fri 9/30/11 3560 1601 1730
3 Right-of-Way Acquisition Tue 4/17/07 Mon 10/15/12 4520 2600 232
2 Construction Mon 12/1/14 Thu 6/30/16 15900 0 11

15 C-468 Turnpike Interchange Mon 12/1/14 Thu 6/30/16 13078 0 103
1 Construction/CEI/Testing/ROW Mon 12/1/14 Thu 6/30/16 12149 0 103
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